Status Reports – Week 11
Austyn Krutsinger
Week 8
- DSS wanted more features such as:  “Disabled” and “Case Status” fields to the database and query
- Fixed minor bugs that were found during coding
- Fixed some GUI elements on the main form and query form

Week 9
- Met with DSS to see if our progress was what they wanted. They ended up giving us the aforementioned feature to implement along with the ability to customize the displayed columns on the query form, print the student’s information, and print the query results
- Gave mid-term presentation to class about project

Week 10
- Optimized some functions and refactored some code
- Test some features with the database converted with Iain’s conversion program

Week 11
- Implemented the ability to add/remove columns on query results
- Added nearly all confirmations for user’s actions
- Continue to fix bugs found in code

Next Weeks (12, 13)
- Finalize coding for phase I by implementing all desired features
- Continue testing for bugs
- Add comments to all code
- Implement ability to print student’s information and query results

Iain Smith
Week 8
- Continued writing initial version of conversion program.
- Performed some testing.
Week 9
- Finished writing initial version of conversion program.
- Performed some testing.
- Gave midterm presentation.
Week 10
- Added some fixes to conversion program.
- Continued testing. (Primarily on conversion program.)
- Explored implementation limitations of Phase 2 (Case notes).
Week 11
- Helped Austyn on some query results changes.
- Continued testing. (Primarily on conversion program.)
Weeks 12-13 (Future)
- Implement phase 2.
- Wrap up conversion testing.
- Wrap up phase 1 testing.
Problems
Iain
- Missed a meeting.

