Status Reports – Week 5
Austyn Krutsinger
Week 4
- Fix minor bugs that get noticed throughout coding
- Continue to solidify program architecture
- Met with DSS to synchronize what we are doing with what they want

Week 5
- Continue to improve error checking in code
- Add connivance functionality rather than core framework functionality
- Continue to fix bugs found in code

Next Weeks (6,7)
- Finalize coding for phase I by implementing all desired features
- Continue testing for bugs
- Add comments to all code
- Convert DSS MS Access database to our formatted MySQL Database

Iain Smith
Week 4
- Continue Phase 1 Testing
- Met with DSS to synchronize what we are doing with what they want
- Implemented some code changes desired by DSS
Week 5
- Received partial database from DSS to develop and test Access to MySQL database conversion program
- Continued adding additional functionality to the code
- Tested the code further
Weeks 6-7(Future)
- Finish adding additional desired functionality
- Finish testing
- Comment code
- Convert Access database to MySQL
Problems
- Weren’t able to meet with DSS until February 5th, when initially scheduled meeting was for January 27th. This delayed the continuation of Phase 1.
- Lack of familiarity with the underlying code slowed Iain’s initial participation in the coding of Phase 1. That has since lessened.
